" FORM DPW.-CIA 2005 STATE OF HAWAII
Department of Accounting and General Services

Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF DECEMBER 2013

Date: December 30, 2013

CONTRACTOR: Rocbert M. Kaya Builders, Inc.
ADDRESS: 525 Kokea St.,, Bldg. B-3 Contract No. 62261 [~
City, State ZIP: Honelulu, HI 96817 DAGS Job No. 12-27-5627
PROJECT TITLE: Oahu Community Correctional Center - Replace Refrigerated Food Storage Facilities
CONTRACT ‘FOR INSPECTION BRANCH USE_

[ ) SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount 3 656,345.00  |puE MONTHLY: M/ PROJECT SCHEDULE

I /ﬂww REPORTS [./)/ PAYROLL AFFIDAY

MONTHLY ESTIMATE CHECKLIST ['( CONTRACT NUMBER
[ { ] PROJECT NAME AND LOCATION LT ALL SIGNATURES

[/rns NEED - WASTE REDUCTION PROGRESS REPORT

CHANGE ORDERS SPEC

Total % 23,894.00 I_[ AR tounmou ACGERTANCE:

Adjusted Contract Amount 3 680,239.00

WORK ACCOMPLISHED Basic Contract Change Order Total

Completed to Date 15.24% % 100,004.00 100.00% $  23,894.00 $ 123,898.00

Retained REDUCED [ ] 3 4,9588.00 $ 1,194.00 $ 6,192.00

Amount Subject to Payment 3 895,006.00 $ 22,700.00 % 117,706.00

Payments to Date 3 63,742.00 $ - 3 63,742.00

Payments Now Due $ 31,264.00 $ 22,700.00 $ 53,964.00

Payment No. FINAL[ ] 3

Remarks: For projects already Accepted and/or
Completed, del=te Statement Of Contract Time and FOR OFFICE USE ONLY 2, | certify that the above biltis correct, just, that payment has not been received, and all
add.. payrotl affidavits have been submitted, are currant, or proper deductive exclusions have

[ ] Project Acceptance Date been made io this request; and least B0% of our workiorce resides in Hawaii [ ] As a
[ ] Project Completion Date preferred contractor, | have submitted all apprenticeship approval forms.

1. Compuied ahd Ghacked by:

Date

Robert M. Kaya Builders, Inc.

P JAN -7 Name of Contractor
JN 8 204 /o m . p—
5. Approvad: Bexneh Chuef or Distnst Enginesr Date: By signature / Tie: Controbar / Dale

o MW orders have been issued and the work performed.
JAN 08 Ivw

State Publie Works Administraior Dita:




DPW-CIA 7/06

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: DECEMBER 2013

CONTRACTOR: Robert M, Kaya Builders, Inc. Contract No.; 62261
PRCJECT TITLE: Oahu Community Correctional Center - Replace DAGS Job No.: 12-27-5627
_ Refrigerated Food Storage Facilities
[m]
g CONTRACT
(e} LICENSE BASIC CONTRACT| COMPL. %| RETN AMOUNT
d PRIME CONTRACTOR |TRADE NO. AMOUNT| TO EJ_ATE CMPL % RETAINED
Robert M. Kaya Builders, Inc. |General Contractor ABC-3526 $599,340 $34,784] 3503% 5% 51,739|A
EEEEEEEN HENEENSLEI ENANSEESEESARNESREEEEEEEN
SENAENEN NN NN NN RN AR NN EEPAN NN
2UB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %| RETN AMOUNT)
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL %l RETAINED
Coralco Corporation Demolition C-15141 $368,118 $38,118] 100.00% 5% $1,905
Structural Pest Control Soil Treatment PC#489 $1,210 0.00% 5% 50
CQuality General, inc. Concrete ABC-13362 $30,227| 0 00% 5% 80
National Concrete & Sawing |Concrele Coring C-B369 $1,650 0.00% 5% $0
Kokami Electrical Service Electrical C-8310 $33,865 $27,082| B80.00% 5% 31,354
Action Fire Sprinkler Carp Fire Protection C-13121 39,200 0.00% 5% $0
Tilecraft, Inc. Ceramic Tile C-17712 $8,735 0.00% 5% $0
KSC Construction Painting / Epoxy Flooring |BC-29795 $53,000 0.00% 5% 50
AMSCO Food Service Equipments |C-5896 $361.,000 0.00% 5% 50
Tatal Retained from Subs $557 005 $65,210 53,258|B

| certify that the above retentions are correct for this request.

Robert M. Kaya Builders, Inc.

Name of Contractor

7RV

12/30/2013

By Signature

NOTE

Columnar totals shall be equal in dollar value to that on

the Monthly Estimate Sheet

Date

Checked/Verified by:

=

Initia} - Project Inspector or Eng neer



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAI
Department of Accounting and General Services
Division of Public Works

For the Month of: DECEMBER 2013

CONTRACTOR: Robert M. Kaya Builders, Inc. Contract No.: 62261
PROJECT TITLE: Oahu Community Correctional Center - Replace Refrig DAGS Job No.: 12-27-5627
o CHANGE
% ORDER
=} LICENSE CHANGE ORDER| COMPL. %| RETN AMOUNT
d PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE CMPLL %) RETAINED
Robert M. Kaya Builders_Inc. |General Contractor ABC-3526 $5,623 $5.623| 100.00% 5% $281|A
HHHHHH ]
L.HANL'!I:l
ORDER SUB
LICENSE CHANGE ORDER SUB|] COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. A_MOUNT TO DATE| CMPL %) RETA_I&E_I?_
Floor Technologies of HI Gypsum Concrete Overlay|C-19639 $21,019 $21,019] 100.00% 5% $1,050
Quality General. Inc. Concrets ABC-13362 {52 748} ($2,748)] 100.00% 5% ($137)
#DIVIOI 5% $0
#DIVIOY 5% 50
#DIV/01 5% 50
#DIV/D! 5% 50
#OIV/IO! 5% S0
#DIVIO 5% 50
#DIVIOI 5% 50
#OIVIY 5% $0
#DIViD! 5% 50
#DIvrot 5% $0
#ONVIOI 5% 50
#DIV/0! 5% 50
#DIVID! 5% 50
#Pnio! 5% $0
#DIVIO! 5% 30
#DIVIDI 5% 50
Total Retained from Subs $18.271 $18,271 $913|B
RS

L |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS {A+B)

| certify that the above retentions are correct for this request.

ROBERT M. KAYA BUILDERS, INC.

Name of Contractor

7/B H)

12/30/2013

By Signature

NOTE:

Y

Columnar totals shall be equal in dollar value to that on

the Monthly Estimate Shaet

Checked/Verified by

=

e

Insitial - | Project Inspector or Engineer



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 3 PROJECT TITLE: OAHU COMMUNITY CORRECTIONAL CENTER - REPL
REFRIGERATED FOOD STORAGE FACILITIES

BILLING MONTH: December-13 DAGS JOB NO.: 1 2-27-5627 CONTRACT NO.: 62261

CONTRACTOR: KAYA, ROBERT M. BUILDERS INC

VENDOR CODE: 493300

Original Contract Payment Suffix: 1

Suffix Eund Symbol Amount Earped Retainage Amount Due
01 B12-802M $32,909.00 $1,645,00 $31,264.00
Totals: $32,509.00 $1,645.00 $31,264.00
Change Order Payment Suffix; 2
Suffix Eund Symbol Amount Earned Retainage Amount Due
02 B12-802M $23,894.00 $1,194.00 $22,700.00
Totals: $23,894.00 $1,194.00 $22,700.00
Grand Total: $56,803.00 $2,839.00 $53,964.00

DATE

/ Aee S\ieA4
Verified By

(This Section for Administrative Services Office Use Only)

Vendor Code 493900

Cost Code 3A1

Voucher No. HooNDT]
Verified By fy JAN | 4 2014



